U. S. Army Corps of Engineers, Memphis
Scheduled Advertisements
As of 31 October 2001

Description of

Scheduled

Project and Item Name Work Advertisement Date | Cost Range
Channel Improvement
on the Mississippi
River, Construction
Armstrong, AR Dike Construction May 2002 B
Ashport-Goldust, AR | Dike Construction June 2002 C
Friars Point, AR Dike Construction June 2002 C
Kate Aubrey, TN &
AR/ Keyes Point, TN | Dike Construction June 2002 B
Francis Bland Floodway
Ditch, AR
Item 2, Phase 1 Urban Channel March 2002 B
Enlargement
Mississippi River
Levees, Construction
Cairo, IL Grade Raise January 2002 B
Below Commerce,
Mo Parcel 3 Relief Wells February 2002 C
New Madrid Riverfront February 2002 C
Riverfront, MO Improvements
Blue Lake, AR Outlet Ditches April 2002 C
Island 8, KY Relief Wells April 2002 C
Austin, MS Relief Wells June 2002 C
Nonconnah Creek, TN &
MS
Channel
Item 2, Phase 1 Enlargement May 2002 C
St. Francis Basin, AR &
MO (Construction)
Channel
Ditch 13, AR Improvement April 2002 A
Honey Cypress Ditch, Channel
AR Improvement April 2002 B
St. Francis Basin, AR &
MO (Maintenance)
Ditch 66, MO Channel Clearing January 2002 B
Ditch 81, MO Channel Cleanout January 2002 B
Ditch 251 Lower, MO | Channel Cleanout January 2002 B
Ditch 251 Channel Cleanout January 2002 B
Unimproved, MO
Ditch 7, AR Channel Cleanout February 2002 A

Note: All contract advertisements are subject to availability of funds and receipt of environmental

and real estate clearances.

Cost Range Legend:
A =$100,000 to $500,000

D = $5,000,000 to $10,000,000 E = Over $10,000,000

B = $500,000 to $1,000,000 C =$1,000,000 to $5,000,000




U. S. Army Corps of Engineers, Memphis
Scheduled Advertisements
As of 31 October 2001

Description of Scheduled
Project and Item Name Work Advertisement Date | Cost Range

Belle Fountain West Channel Cleanout March 2002 B

& State Line, AR &

MO

Block Hole, MO Scour Repair April 2002 C
Ditch 1, Lower, MO Channel Cleanout April 2002 B
Ditch 10 & 12, AR Channel Cleanout April 2002 B
Above Tulot, AR Slope Restoration May 2002 A

Note: All contract advertisements are subject to availability of funds and receipt of environmental

and real estate clearances.

Cost Range Legend:
A =$100,000 to $500,000

B = $500,000 to $1,000,000 C =$1,000,000 to $5,000,000
D = $5,000,000 to $10,000,000 E = Over $10,000,000




